
241 Ralph McGill Boulevard NE 
Atlanta, Georgia 30308~3374 

Ms, Marlene H, Dortch 
Secretary 
Federal Communications Commission 
445 Twelfth Street, S.W. 
Washington, DC 20554 

March 17,2011 

GEORGIA'\ 
POWER 

A SOUTHIRN COMPANY 

Re: Response To FiberLight's February 23, 2011 Ex Parte Communication 
WC Docket 07-245 

Dear Ms~ Dortch: 

Georgia Power Company ("Georgia Power") is submitting the following response to allegations 
made by FiberLight in an Ex Parte communication summary dated February 23, 201 I. 

In the FiberLight Ex Parte communications summary there is a statement regarding a delay 
caused by Georgia Power which is incorrectly referred to in the summary as "Georgia 
Southern". The statement contains, in part, the following language; 

"Georgia Southern in the Roswell area took 6 months to respond to a hand foil of pole 
attachment applications delaying FiberLight 's project by over 8 months . .. 

Georgia Power has investigated FiberLight's allegations against Georgia Power. The only 
delays in that project were caused by FiberLight itself. Specifically, the delays resulted from (i) 
FiberLight's failure to proceed while it explored options to save money, (ii) FiberLights' failure 
to obtain a permit from the City of Roswell and (iii) FiberLight's submission of insurance 
coverage that was out of date. 
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This is another incident that demonstrates that the pole attachment permitting process requires 
diligence and dedication from both the utility and the attaching entity. It is also clear that make­
ready work is not a "one shoe fits all" process. 

Sincerely, 
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